

Plan Timeline



<p>Summer 2023</p>	<p>Planning Grant Award</p>	<p>SPC was awarded \$1M by the US EPA to create the Southwestern Pennsylvania Regional Climate Pollution Reduction Plan</p>
<p>Submitted March 1, 2024</p>	<p>Priority Climate Action Plan (PCAP)</p>	<p>SPC submitted to the US EPA its initial inventory of GHG emissions, emissions-reduction actions, and analysis of low-income and disadvantaged communities (LIDACs) benefits</p>
<p>May 2024</p>	<p>Comprehensive Climate Action Plan (CCAP) process begins</p>	<p>SPC is developing the CCAP which will include a comprehensive inventory of GHG emissions, emission reduction measures, workforce development benefits, LIDAC benefits analysis, and regional benefits analysis.</p>
<p>Early 2025</p>	<p>2024 Public Engagement — Round 1 Purpose: Review the status of the PCAP and solicit feedback and comments on greenhouse gas (GHG) emissions, reduction actions, and LIDAC analysis</p>	<p>Public engagement collaboratively includes individuals in decisions impacting their communities, considers their perspectives and ideas to ensure inclusiveness and address their needs. Widespread participation is encouraged. SPC will organize public meetings aimed at engaging all residents, businesses, and officials, with a particular emphasis on communities facing high environmental justice concerns.</p>
<p>Summer 2025</p>	<p>2025 Public Engagement — Round 2 Purpose: Solicit feedback and comments on the draft CCAP</p>	<p>11 meetings will be scheduled: one in each of the 10 counties of the region, and one in the City of Pittsburgh</p>
<p>August 2025</p>	<p>CCAP Submission Due 8/1 (two years from date of Planning Grant award)</p>	<p>SPC is developing the CCAP which will include a comprehensive inventory of GHG emissions, emission reduction measures, workforce development benefits, LIDAC benefits analysis, and regional benefits analysis</p>
<p>June 2026</p>	<p>Ongoing CCAP Activities and Implementation</p>	<p>SPC will track progress made on the recommendations of the CCAP and aligned projects funded through federal, state, and local investments within the region.</p>
<p>May 2027</p>	<p>Status Report</p>	



CCAP Phase

This project has been funded wholly or in part by the US EPA, under grant assistance agreement 95318101 awarded to SPC.

Planning Timeline

