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MEMORANDUM OF UNDERSTANDING
Southwestern Pennsylvania Commission
Procedures for 2025-2028 STIP and TIP Modifications

Purpose

This Memorandum of Understanding (MOU) establishes a set of procedures to be used
by the Southwestern Pennsylvania Commission (SPC) and its member agencies (PennDOT, the
counties/city, and transit operators) for processing modifications to the 2025-2028 regional
Transportation Improvement Program (TIP).

Definitions

e The (SPC) Commission is a regional policy-making body for southwestern Pennsylvania
which takes action on all major TIP amendment requests. SPC is the federally designated
metropolitan planning organization for the ten-county southwestern PA region.

o Betterment consists of surface treatments/corrections to existing roadway [preferably
within the Pennsylvania Department of Transportation’s (PennDOT’s) right-of-way] to
maintain and bring the infrastructure to current design standards for that classification of
highway. This may involve full depth base repair, shoulder widening, increased lane
widths, correction of super-elevation, as well as, drainage improvements and guide rail
updates.

e Cooperating Parties are PennDOT, Metropolitan Planning Organizations (MPOs) and
Rural Planning Organizations (RPOs)Federal Highway Administration (FHWA), Federal
Transit Administration (FTA), and transit agencies.

e Fiscal Constraint Chart is an Excel spreadsheet that depicts the transfer of funds from
one source of funding to a donee project or projects and that nets to zero.

o The Interstate Management (IM) Program is PennDOT'’s four year listing of statewide
interstate maintenance (non-capacity adding) projects. The Interstate Management
Program will remain its own individual program and includes prioritized statewide
Interstate projects.

e Long Range Transportation Plan (LRTP) Expiration is where a Planning Partner’s
LRTP has not been updated in accordance with the cycles defined in the federal
planning regulations [23 CFR § 450.322 (c)].

e A Modification is either an amendment or an administrative action to the STIP/TIP. The
detailed criteria for all types of modifications is further defined in the following MOU.

e An MPO/RPO is a Metropolitan Planning Organization and a Rural Planning Organization.

e A New Projectis a project that: is not programmed in the current STIP/TIP, does not have
previous obligations from a prior STIP/TIP, and has a PennDOT Screening/Connects
Forms Initiated.

e Preservation is defined as: a) Long-term strategy that enhances pavement performance
by using an integrated, cost-effective set of practices that extend pavement life, improve
safety and meet motorist expectations; b) Strategies that prevent, delay or reduce
deterioration of bridges or bridge elements, restore the function of existing bridges, keep
bridges in good condition and extend their life; ¢) The activities, supplies, materials, labor,
services, and associated costs required to preserve or extend the functionality and
serviceability of the asset in a cost effective manner.

e A Public Participation Plan is a documented broad-based public involvement process
that describes how the Planning Partner will involve and engage the public in the



transportation planning process to ensure that the concerns of stakeholders are identified
and addressed in the development of transportation plans and programs.

e Rapid Bridge Replacement (RBR) Initiative (developed via a Public Private Partnership
— P3) will follow the Statewide Managed Program guidance in the administration of the
program. For example, the RBR Initiative project rollouts, independent of time intervals,
will be considered an amendment on the STIP. Placement of RBR projects and/or line
items on regional TIPs will be considered as an administrative action for each MPO/RPO.

e A Reserve Line Item holds funds that are not dedicated to a specific project(s) and may
be used to cover cost increases or add a new project or project phase(s).

o A Statewide Managed Program are those transportation improvements that are
managed on the STIP including project selection, at the PennDOT Central office level,
with possible regional Planning Partner input and solicitation. Examples of Statewide
Programs include but are not limited to the Secretary of Transportation’s SPIKE, the Rapid
Bridge Replacement (RBR) Project developed via a Public Private Partnership (P3), the
Major Bridge Public Private Partnership (MBP3), Transportation Infrastructure Investment
Fund (TIIF), Highway Safety Improvement Program (HSIP) set-a-side, the National
Electric Vehicle Infrastructure (NEVI) program, Highway-Rail Grade Crossing Safety
(RRX), Surface Transportation Block Grant Program set-a-side (TAP) funds, Green-Light-
Go (GLG), Automated Red Light Enforcement (ARLE), Multi-modal (MTF), Recreational
(Rec) Trails, and Keystone Corridor projects.

e The SPC Transportation Technical Committee on behalf of the Commission, processes
TIP modification requests, and takes action on amendments, and administrative actions.

o The SPC Transit Operators Committee (TOC) on behalf of the Commission, processes
Public Transportation TIP modification requests, and takes action on amendments, and
administrative actions.

Background

A Memorandum of Understanding (MOU) between the Pennsylvania Department of
Transportation (PennDOT), Federal Highway Administration (FHWA), and Federal Transit
Administration (FTA) establishes procedures to be used in the Commonwealth of Pennsylvania
for processing revisions to the 2025-2028 Statewide Transportation Improvement Program
(STIP). The STIP is the aggregation of the Metropolitan Planning Organization (MPO) and
Rural Planning Organization (RPO) Transportation Improvement Programs (TIPs), including the
Interstate Management (IM) Program and other statewide managed programs (Statewide
Programs).

The STIP is the official transportation improvement program document mandated by federal
statute 23 CFR 450.218 and recognized by FHWA and FTA. The STIP includes a list of projects
to be implemented over a four-year period as well as all supporting documentation required by
federal statute. The STIP includes regional TIPs developed by the MPOs, RPOs and PennDOT
developed Interstate Management (IM) Program and other Statewide Programs. Statewide
Programs are coordinated initiatives, projects or funds that are managed by PennDOT’s Central
Office on a statewide basis. Examples of Statewide Programs are included in the definitions
above.

The Interstate Management Program will remain its own individual program and includes
prioritized statewide Interstate projects. The Commonwealth’s Twelve-Year Program (TYP),



required by state law (Act 120 of 1970), includes the STIP/TIPs in the first four-year period. The
TYP is not covered by Federal statute. Therefore, this MOU covers revisions only to the STIP/TIP.

The following MOU is between the Southwestern Pennsylvania Commission and the
Pennsylvania Department of Transportation.

How and When is a STIP/TIP Developed?

The TIP in the SPC region, in compliance with the STIP update schedule, is updated every two
years and spans four years of revenue as determined by the statewide financial guidance work
group. The effort to update the TIP is a multi-layered, inter-related intergovernmental planning
process, which includes public involvement, agency coordination, candidate project development,
candidate project screening, numerous multi-agency work group meetings, fiscal constraint,
environmental justice analysis, and air quality conformity. The 2025 TIP will take effect on
October 1, 2024. For more details see the TIP General and Procedural Guidance.

STIP/TIP Administration

FHWA and FTA will only authorize projects and approve grants for projects that are
programmed in the current approved STIP. If a Planning Partner, Transit Agency, or PennDOT
wishes to proceed with a federally funded project not programmed on the TIP or change the
programming of a project on the TIP, a modification must be made.

The Federal, Statewide, and Metropolitan Planning regulations contained in 23 CFR 450
govern the provisions for revisions of the STIP and individual MPO TIPs. The intent of this
federal regulation is to acknowledge the relative significance, importance, and/or complexity of
individual programming actions. If necessary, 23 CFR 450.328 permits the use of alternative
procedures by the cooperating parties to effectively manage actions encountered during a given
TIP cycle. Cooperating parties include PennDOT, MPOs, RPOs, FHWA, FTA, and transit
agencies. Any alternative procedures must be agreed upon and documented in the TIP. (This
MOU between SPC and PennDOT are the alternate procedures to be applied to modifications
to the TIP).

TIP revisions must be consistent with Pennsylvania’s Performance Management (TPM)
requirements, Pennsylvania’s Long Range Transportation Plan (LRTP), and SPC’s LRTP. In
addition, STIP/TIP revisions must support Pennsylvania’s Transportation Performance
Measures, the Transportation Asset Management Plan (TAMP), the Transit Asset Management
(TAM) Plan, the Strategic Highway Safety Plan (SHSP) and Congestion Management Plan
(CMP), as well as PennDOT’s Connects policy. Over the years, Pennsylvania has utilized a
comprehensive planning and programming process that focuses on collaboration between
PennDOT, FHWA, FTA, MPOs/RPOs, and transit agencies at the county and regional levels.
This approach will be applied to begin implementation of TPM and Performance Based Planning
and Programming (PBPP). PBPP is PennDOT’s ongoing assessment, target setting, reporting
and evaluation of performance data associated with the STIP/TIP investment decisions. This
approach ensures that each dollar invested is being directed to meet strategic decisions and
enhances the overall performance of the Commonwealth’s transportation system.



TIP revisions must correspond to the adopted provisions of the SPC Public Participation
Plan (PPP). A PPP is a documented broad-based public involvement process that describes
how the Planning Partner will involve and engage the public in the transportation planning
process to ensure that comments, concerns, or issues of the public and interested parties are
identified and addressed in the development of transportation plans and programs. A
reasonable opportunity for public review and comment shall be provided for significant revisions
to the TIP.

All projects within a non-attainment or maintenance area will be screened for Air Quality
significance. PennDOT will coordinate with SPC to screen Statewide Program projects for Air
Quality significance. If a revision adds a project, deletes a project, or impacts the schedule or
scope of work of an air quality significant project in a nonattainment or maintenance area, a new
air quality conformity determination will be required if deemed appropriate by the PennDOT Air
Quality Interagency Consultation Group (ICG). If a new conformity determination is deemed
necessary, an amendment to the region’s LRTP shall also be developed and approved by the
SPC. The modified conformity determination would then be based on the amended LRTP
conformity analysis and public involvement procedures consistent with the region’s PPP shall be
required. Upon adoption of the revised conformity determination, air quality resolution and
amended TIP, the MPO/RPO will then provide a formal request to PennDOT to submit the
determination to FHWA/FTA for their review and approval. FHWA and FTA will coordinate with
EPA to achieve concurrence and then subsequently issue a joint approval on the air quality
conformity determination.

The federal planning regulations, 23 CFR 450.324(a) & (c) and 23 CFR 450.330(c), define update
cycles for MPO/RPO LRTPs. Per 23 CFR 450.330(c), “Until the MPO approves (in attainment
areas) or the FHWA and the FTA issue a conformity determination on (in nonattainment and
maintenance areas) the updated metropolitan transportation plan, the MPO may not amend the
TIP.” MPOs/RPOs in air quality nonattainment and maintenance areas are required to update
their LRTP every 4 years, and their LRTP clock is reset with the joint FHWA/FTA air quality
conformity action on their adopted plan. If the LRTP in a nonattainment or maintenance area has
expired due to lack of a conformity approval, the MPO/RPO cannot amend the LRTP or TIP and
the State cannot amend the affected portion of the STIP. This includes any projects on the IM TIP
or Statewide TIP occurring within the MPO/RPO area. Accordingly, MPOs/RPOs in nonattainment
or maintenance areas should allow at least 60-90 days between Board adoption and their LRTP
conformity expiration date to allow for the necessary federal coordination and joint approval
processes to be completed.

MPOs/RPOs in orphan maintenance or attainment areas are required to update their LRTP every
5 years, and their LRTP clock is reset with Board adoption of their plan. If an orphan maintenance
or attainment area MPO/RPO does not adopt their LRTP by the expiration deadline, their LRTP
will expire.

SPC TIP Modifications — Amendments and Administrative Actions
There are four ways a TIP modification request can be processed in the SPC Region:
A graphic follows this MOU providing guidance on processing TIP modifications.

An Amendment is a revision that adds a new project, deletes an existing project, or involves a
major change to an existing project included in a STIP/TIP that:
o Affects air quality conformity regardless of the cost of the project or the funding
source;



e Adds a new federally funded project, or federalizes a project that previously was
100% state and/or locally funded. A new project is a project that is not programmed
in the current STIP/TIP and does not have previous Federal obligations.

e Deletes a project that utilizes federal funds, except for projects that were fully
obligated in the previous STIP/TIP and no longer require funding. In this case,
removal of the project will be considered an administrative modification.

e Adds a new phase(s) (exceeding $7.5 million in federal funds) to an existing project,
deletes a project phase(s) (exceeding $7.5 million in federal funds), increases or
decreases a project phase(s) that utilizes federal funds where the revision exceeds
$7.5 million.

e Exception: modification is an immediate emergency repair project.

e Involves a change in the scope of work to a project(s) that would:

o Results in an air quality conformity reevaluation;

o Results in a revised total project programmed amount (includes all phases) that
exceeds the thresholds in this MOU;

o Results in a change in the scope of work on any federally-funded project that is
significant enough to essentially constitute a new project.

All revisions associated with an amendment, including any supporting administrative
modifications, should be shown on the same FCC, demonstrating both project and program
fiscal constraint. The identified grouping of projects (the entire action) will require review and/or
approval by the cooperating parties. In the case that a project phase is pushed out of the TIP
period, the MPO/RPO and PennDOT will demonstrate, through a FCC, fiscal balance of the
subject project phase in the second or third four years of the TYP and/or the respective regional
LRTP.

A major amendment requires approval by the Commission. It is an amendment that meets any
of the following criteria:
o Affects air quality conformity;

e If a project modification exceeds $7.5 million, the TTC/TOC will take an action determining
if the modification warrants being processed as a Major Amendment

e TheTTC, or TOC in the case of transit amendments, may request that major amendment
requirements be applied to a modification.

An opportunity for public review and comment will be provided for all major amendment
requests. Amendment requests with an impact that has been deemed major are subject to a
30-day public comment period and a public meeting before they can be presented to the
Commission for consideration. At the discretion of the decision-making body or as directed by
the SPC Executive Director, a public meeting may be required to respond to issues raised by the
public comment. The Commission, when making the amendment decision, must address in the
decision any significant issues or negative comments that were raised in the public comments.

SPC staff will request PennDOT Central Office approval using the e-STIP process. A Fiscal
Constraint Chart (FCC) will be provided that clearly summarizes the before, requested
adjustments, after changes, and detailed comments explaining the reason for the adjustment(s),
and provides any supporting information that may have been prepared. The supporting
documentation should include PennDOT Program Management Committee (PMC) and Center
for Program Development and Management (CPDM) items/materials, if available. Before



beginning the eSTIP process, the Planning Partner/District/CPDM staff should ensure that
projects involved in the eSTIP are meeting funding eligibility requirements and have the proper
air quality conformity status and region exempt codes (as appropriate) in PennDOT's
Multimodal Project Management System (MPMS). PennDOT’s Central Office will review,
approve, and forward to the appropriate federal agency for review and approval, with a courtesy
copy to the other federal agency. In the case that a project phase is pushed out of the TIP
period, the MPO/RPO and PennDOT will demonstrate, through a FCC, fiscal balance of the
subject project phase in the second or third four years of the TYP and/or the respective regional
LRTP.

Approval by the TTC or TOC is required for amendments; major amendments require
Commission approval.

Within SPC there are two categories for processing administrative actions; actions which require
administrative approval and actions which are for informational purposes only.

An Administrative Modification requiring TTC approval is a minor revision to a TIP that:

e Adds a new phase(s), deletes a phase(s) or increase/decreases a phase(s) of an
existing project that utilizes federal funds and the cost change being made is between $1
million and $7.5 million;

e Shifts federally-funded projects, a federally-funded project phase(s), or federal funds to
existing federally-funded projects or a federally-funded project phase(s) in the approved
STIP/TIP and must maintain year-to-year TIP fiscal constraint requirements.

e Adds a project from a funding initiative or line item that utilizes 100 percent state or non-
federal funding; or regional TIP placement of the federally-funded Statewide Program
project;

e adds a new phase(s) to an existing project, deletes a project phase(s),or increases or
decreases a project phase(s) exceeding $1 million to a federally-funded Statewide
Program.

e Draws down or returns funding from an existing STIP/TIP reserve line item and does not
exceed the threshold established in this MOU. A reserve line item holds funds that are
not dedicated to a specific project(s) and may be used to cover cost increases or add an
additional project phase(s) to an existing project;

e Adds federal or state capital funds from low-bid savings, de-obligations, release of
encumbrances, or savings on programmed phases to another programmed project
phase or line item but does not exceed the above thresholds.

e Splits a project into two or more separate projects or combines two or more projects into
one project to facilitate project delivery without a change of scope or type of funding;

e Splits a project into two or more separate projects to facilitate project delivery, provided
that the new projects do not trigger an amendment designation as detailed above;

e |f a TIP revision occurs based on FHWA August Redistribution that adds, advances, or
adjusts federal funding for a project based on documented August Redistribution Strategic
Approach, or the revision involves a repurposed Federal earmark.

An Administrative Modification for information purposes only is a minor revision to a TIP
that:

e Adds a project for emergency relief (ER) program, except those involving substantial
functional, location, or capacity changes;

e Adds a project, with any federal funding source, for immediate emergency repairs to a
highway, bridge or transit project where in consultation with the relevant federal funding



agencies, the parties agree that any delay would put the health, safety, or security of the
public at risk due to damaged infrastructure;

e Addition or removal of a Statewide Managed Program project/project phase;

e Cost change on a project that does not exceed $1 million.

Administrative Modifications do not affect air quality conformity nor involve a
significant change in the scope of work to a project(s) that would trigger an air quality conformity
re-evaluation; does not add a new federally-funded project or delete a federally-funded project;
does not exceed the threshold established in this MOU (as detailed in the Amendment Section);
and does not result in a change in scope, on any federally-funded project that is significant
enough to essentially constitute a new project. A change in scope is a substantial alteration to
the original intent or function of a programmed project.

Administrative actions do not require Federal approval. PennDOT and SPC will work
cooperatively to address and respond to any FHWA and/or FTA comment(s). FHWA and FTA
reserve the right to question any administrative action that is not consistent with Federal
regulations or with this MOU where federal funds are being utilized.

Submission Guidelines for TIP Revisions

SPC requests that sponsors of highway projects submit their requested TIP modifications
through the PennDOT District offices for TTC consideration. SPC recommends sponsors provide
appropriate information 14 calendar days in advance of TTC meeting to PennDOT; 30 calendar
days for a major amendment request. PennDOT will submit a Project Narrative and Fiscal
Constraint Chart of all requested TIP modifications to SPC for TTC consideration. Deadlines for
submissions to SPC are as follows:

e Major amendment requests — 15 calendar days prior to TTC meeting

e Amendment and administrative requests — 8 calendar days prior to TTC meeting
Revisions of amendment and administrative modifications after submittal deadline are
discouraged and may delay consideration of the request.

Transit project sponsors will route their submissions to the SPC staff assigned to the TOC.
PennDOT and SPC technical advisers will assist sponsors in identifying project information that
is needed to explain and justify the proposed changes. The assistance will also ensure
consistency in the presentation format. Sufficient information must be provided to accurately
describe the request, to determine if air quality conformity testing is required, to determine if it is
an amendment or administrative action, to facilitate an informed review by funding agencies and
to provide an understandable public record of the change.

SPC staff will provide advance materials of the proposed TIP actions approximately a
week before the meeting to ensure that committee members have sufficient opportunity reviews
the requested actions.

Special Expedited Approval Option

An Amendment requiring TTC, TOC, or may be expedited via e-mail, if it meets any of the
following criteria:
e The safety of the public would be jeopardized by waiting until the TTC / TOC / Commission
meets formally;



e When special funding uniquely made available through federal or state channels may be
jeopardized by delays in project delivery or funding obligation.

Statewide or Multi- UZA Transit Projects

Statewide managed projects funded by FTA programs and delivered via Governor’'s
apportionment are selected by PennDOT pursuant to the Pennsylvania State Management Plan
approved by the FTA. These projects should be programmed within the TIP of the urbanized
area where the project is located.

The entire amount of federal funds applied to Inter-Regional Projects such as Keystone
Corridor Projects shall be programmed on the TIP of the UZA from which the funds
originate. For example, the Keystone Corridor is the in-State and commuter rail service funded
by PennDOT and FTA on the Amtrak rail line that runs between Philadelphia and
Pittsburgh. Keystone Corridor projects that have been implemented between Philadelphia and
Harrisburg have been funded within the three-contiguous large urbanized areas (UZA) —
Harrisburg, Lancaster, and Philadelphia. If the Project is in a UZA that is not the UZA from
which the funds originate, then the Project shall be listed in the TIP (of the UZA where the
Project is located) as a “Insert Name of Inter-Regional Project”, the use of the funding and
amount shall be noted in the project description, and the funding amount shall be entered as
$0. The funds should only be noted for information and air quality conformity determination
purposes, but not programmed, in the TIP where the Project is to avoid the double counting of
programmed funds within the two TIPs. For instance, if federal funding from the Lancaster UZA
is applied to the restoration of a Keystone Corridor station located in the Philadelphia UZA, then
the full amount of the federal funding for the Project shall be programmed on the Lancaster TIP,
and for information and air quality conformity purposes, the Project shall also be listed on the
Delaware Valley Regional Planning Commission (DVRPC) TIP as “Keystone Corridor Station
Restoration” along with notations per-above and the federal funding amount will be listed as $0.
SPC will follow this same process for any inter-regional transportation projects (for example,
High Speed Rail, Keystone West projects, etc.) programmed for implementation in
Southwestern Pennsylvania.

Financial Constraint

Demonstration that TIP fiscal constraint is maintained takes place through a FCC. Real
time versions of the TIP are available to FHWA and FTA through PennDOT’s Multimodal Project
Management System (MPMS).

All revisions must maintain year-to-year fiscal constraint 23 CFR 450.218(1)&(m) and 23
CFR 450.326(q)(1)&(k)All revisions shall account for year of expenditure, and maintain the
estimated total cost of the project or project phase within the time-period [i.e., fiscal year(s)]
contemplated for completion of the project, which may extend beyond the four years of the
STIP/TIP. The arbitrary reduction of the overall cost of a project, or project phase(s), shall not
be utilized for the advancement of another project.

STIP/TIP Financial Reporting

PennDOT will provide reports to each MPO/RPO and FHWA no later than 30 days after
the end of each quarter and each Federal Fiscal Year (FFY). At a minimum, this report will include
the actual federal obligations and state encumbrances for highway/bridge projects by MPO/RPO
and Statewide. In addition, PennDOT will provide the Transit Federal Capital Projects report at

8



the end of each FFY to all of the parties listed above and FTA. The reports can be used by the
MPOs/RPOs as the basis for compiling information to meet the federal annual listing of obligated
projects requirement 23 CFR 450.334. Additional content and any proposed changes to the
report will be agreed upon by PennDOT, FHWA and FTA. A summary report detailing this
information for the region will be provided to SPC at the end of the year.

TIP Transportation Performance Management

In accordance with 23 CFR § 450.326 (c), PennDOT and SPC will ensure TIP revisions
promote progress toward achievement of performance targets.

TIP Implementation Meetings

To provide for coordinated oversight of the TIP, an SPC work group of the TTC will
periodically meet to review the status of the TIP and its implementation.

1. At the beginning of the second fiscal year of the TIP, the work group may meet to review
all obligation activity during the previous year and the current project costs and schedules.

2. A Mid-Year (April) work group meeting may be held to review the status of all projects on
the TIP. Program costs for projects obligated to date will be compared with the region’s
target obligation authority.

3. Other meetings of the work group may be called from time to time by SPC as necessary

to insure the proper development and management of the TIP and to expedite the
implementation of the region’s projects.

This Memorandum of Understanding will begin October 1, 2024, and remain in effect
until September 30, 2026, unless revised or terminated. Furthermore, it is agreed that this MOU
will be reaffirmed every two years.

We, the undersigned hereby agree to the above procedures and principles.

ﬁ/ @/w 21 Jarg

Rich Fitzgerald, Executivé Director Date
Southwestern Penn%@a\Commission —
Mark J. Tobin; Diréctor Date

Center for Program Development
And Management
Pennsylvania Department of Transportation
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GUIDANCE FOR PROCESSING
P MODIFICATIONS AT SPC TOC/TTC

There are four ways a TIP modification request can be processed in the SPC region:

1. Major TIP Amendment; 2.TIP Amendment; 3. TIP Administrative Action (TOC/TTC approval); and 4. Information Only Administrative Action.
Ask the following procedural questions, in order, as guidance to determine how the modification request will be processed.

PROCESS AS: PROCESS AS: PROCESS AS:
P dural Questi 3. TIP Administrative Action ? 2.TIP Amendment 1. MaJO(I'le Amendment
rocedural Questions - .. .
R T TTC A 1) |(Requiring TOC/TTC Approval equiring
Follow order: (Requiring TOC/TTC Approval) |(Req g pPp ) SPC Commine:

Does the Action affect air quality
conformity status of a project?
For questions on exempt/nonexempt air quality status or related to

project conformity ramifications of scope, schedule, and/or design
changes, contact SPC's Air Quality Conformity department.

. ®

v

*No

Major Amendment?

Does the action involve adding
a non-statewide managed program project
to the TIP that utilizes federal funds
and has had no previous obligations?

NO

YES

Yes

v

Exception 1:Project(s) can be classified as an inmediate emergency
repairs.and therefore are processed as information only administrative

+

Amount added to the TIP is < $7.5 Million

Bl ©

* No or Exception Case

Does the action involve
creating a new line item utilizing
Federal funds?

©

*No

Does the action involve removing
a project using Federal funds from the TIP?

7

Does the action involve adding or removing
a 100% non-federal funded project from the TIP?

v

*No

Major Amendment?
Yﬁs Determined by TTC/TOC Action
NO YES
Major Amendment?

Does the action involve
adding or removing a project phase
to/from a Federally funded non-statewide
managed project?
No
Does the action involve
adding or removing a project phase
to/from a Federally funded statewide
managed pgoject > $1 million?
¢ No
Does the action involve adding or removing
a project phase to/from a 100% non-federal
funded, non-statewide managed program
project from the TIP?

®

v

Yo

@ Does the action involve a cost
change on a project > $1 Million that utilizes
Federal funds? If multiple phases are changed,

is the cumulative change >$1 Million.

No
Does the action involve a cost change
on a project > $1 Million on a
100% non-federal funded project?

Wi

Major Amendment?

Yes NO YES
v v
mount <$7.5 Million /
Yes
$--onnee e v

Determined by TTC/TOC Action

G Does the action involve a major change
in scope or schedule? A
¢ No
Does the action involve a repurposed
Federal Earmark or associated with
Federal August redistribution?

o

Did TTC, or TOC in the case of transit
amendments, request that major amendment
requirements be applied to a modification?‘

Wio
PROCESS AS:
4. Information Only Administrative Action
Not Requiring TOC/TTC Approval
presented for information only

TOC= SPC's Transit Operators Committee
TTC= SPC's Transportation Technical Committee

July 2024

The term "action" refers to all the project modifications included in the request.

¥ Administrative Action requests that require TOC/TTC approval are to be indicated on
the monthly modification narratives contained in the TOC/TTC meeting agenda.

30-day Public Comment
Period and
Public Meeting Required

After AQ testing ,analysis,
and comformity determination

30-day Public Comment
Period and
Public Meeting Required

30-day Public Comment
Period and
Public Meeting Required

30-day Public Comment
Period and
Public Meeting Required

30-day Public Comment
Period and
Public Meeting Required

@ Determination of a "Major TIP Amendment" action is made at the reasonable discretion of the TOC/TTC.

% Expedited procedures may be utilized in emergency situations and may differ from normal procedures.

A Determination of a "Major Change in Scope or Schedule" is made at the discretion of the TOC/TTC.
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